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LOCATION      B/O   EST/ALLOC  RE/RADIO    
CONTRACT (UNIT)      AWD DATE BID   OFFICE LOC  CONTRACTOR  RES ENGR 
FEDERAL AID #  DESCRIPTION   APPR DATE (% +/-)   PHONE #   ADDRESS   PERSONNEL 
PROGRAM CODE  TYPE OF WORK   COMPL DATE % COMPL   ADDRESS   PHONE   REMARKS  
_____________________________________________________________________________________________________________________________________________________________________________________  
 
ALPINE COUNTY 
 
No Jobs in Alpine County at this time 
 
AMADOR COUNTY 
 
Ama-16-9.3  In Amador Co near Plymouth at various  04/10/07  $     272,554  Oshita, Stan  Richard A Heaps  G. MAGSAYO- 
10-0L5204   locations     04/18/07  $     351,000   12-C-12   Electrical Contractor Inc Proj. Mgr 
State   INSTALL TRAFFIC SIGNALS   05/04/07  $     238,588  Lodi Const   8909 Florin Road 
HB1       -  ( - 12.46 % )  (209) 333-6928  Sacramento, CA 95829 
       ( 45 w.d.)  T= 82 C= 86  1110 Kettleman Lane  (916) 386-8857 
            Suite 35 
            Lodi, CA 95240 
 
Ama-49-14.0/15.2  In Amador Co in and near Sutter Creek  11/07/06  $  2.185.887  Oshita, Stan  Odyssey Landscape Co Inc J. PINNE- 
10-049954   0.5 km N, Sutter Creek Bridge to 1.5 km  11/20/06  $  2,418,000  12-C-12   800 W. Eight Mile Road Proj. Mgr. 
State   S/O Amador Creek    12/26/06  $  1,925,803  Lodi Const   Stockton, CA 95209  PLANT 
RIP   HIGHWAY PLANTING AND IRRIGATION -  ( + 11.90 %)  (209) 333-6928  (209) 952-9752  ESTABLISHMENT 
   SYSTEM    (1030 w.d.)  T=  0  C=   0       1110 Kettleman Lane     PERIOD 
            Suite 35 
            Lodi, CA 95240 
 
Ama-88-11.9  In Amador Co near Ione at Jackson  06/28/05  $     117192  Oshita, Stan  Watkin Bortolussi, Inc.  W. ZINKE- 
10-1A6714   Valley Road    08/10/05  $     133,000  12-C-12   77 Larkspur Street  Proj. Mgr. 
ACSTPH-P088(047)E  MITIGATION/HIGHWAY PLANTING  08/24/05  $     156,164  Lodi Const   San Rafael, CA 94901  PLANT 
HB1       -  ( + 33.25 %)  (209) 333-6928  (415) 453-4691  ESTABLISHMENT 
       ( 790  w.d.)  T=  0 C=   0  1110 Kettleman Lane     PERIOD 
            Suite 35 
            Lodi, CA 95240 
 
Ama-88-23.0/24.1,36.2/37.8 In Amador Co in Jackson, 0.4 km w/o  03/29/05  $     356,000  Oshita, Stan  Martin General Engineering Inc A. MANGINDIN- 
10-0L2504   Pitt Street to 0.2 km e/o Court St and  04/21/05  $   12-C-12   133 Canyon Rim Drive  Proj. Mgr. 
State   at Pine Grove, 0.3 km w/o Ridge Rd to  05/02/05  $     269,735  Lodi Const   Folsom, CA 95630  PLANT 
HM1   0.2 km w/o Hill Top St   -  ( - 24.23  %)  (209) 333-6928  (916) 989-8187  ESTABLISHMENT 
   RESURFACE WITH AC  ( 25  w.d.)  T= 96  C= 93  1110 Kettleman Lane     PERIOD 
            Suite 35 
            Lodi, CA 95240  
 
CALAVERAS COUNTY  
 
Cal-4-R33.7/R37.4  In Calaveras Co in Angels Camp, North  07/24/07  $29,210,238  Singh, Shivinder  Teichert Const  G. MAGSAYO- 
10-362504   Junction Route 49 to 0.9 km of Rolleri  08/10/07  $26,910,000  12-C-49   P O Box 1118  Proj. Mgr.   
State   Bypass Rd     09/07/07  $23,823,107  Angels Camp Const  Stockton, CA 95201-1118 
   CONSTRUCT HIGHWAY AND CONCRETE -  ( - 18.44 %)  (209) 736-6910  (209-983-2300 

BRIDGES    ( 600 w.d.)  T=  0 C=  0   MAIL: P O Box 280 
         Angels Camp, CA  
 

Cal-4-37.3/37.7  In Calaveras County at Avery, Moran Rd  10/03/07  $     512,390  Rice, Cliff   Teichert Construction  T. DUDLEY- 
10-0C9804   to 0.2 km E/O Avery Hotel Rd   10/16/07  $     572,000  12-C-3   P. O. Box 1118  Proj. Mgr. 
State   CONSTRUCT LEFT TURN LANE   11/07/07  $     383,038  Lodi Const   Stockton, CA 95201-1118 
HB4N       -  ( - 25.24 %)  (209) 333-6922  (209) 983-2300 
       ( 35 w.d.)  T=  0 C=  0   1110 Kettleman Lane 
            Suite 35 
            Lodi, CA 95240   
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MARIPOSA COUNTY  
 
Mpa-49-19.3/19.9  In Mariposa Co on Rte 49 at the intersection  12/05/06  $  2,144,002  Jakhar, Hassan  Teichert Const  H. KASSIS- 
10-1A9304   of Darrah Rd (KP 19.3/19.9)   12/15/06  $  2,500,000  12-C-56   P O Box 3367  Proj. Mgr. 
ACSTPH-P049(139)E  LEFT/RIGHT TURN    01/11/07  $  1,558,000  Merced Const  Turlock, CA 95381 
HA21   CHANNELIZATION   -  ( - 27.40  %)  (209) 724-9096  (209) 632-6600 
       ( 375  w.d.)  T= 0   C=  0  107 Heron Way 
            MAIL: P O Box 311 

           Merced, CA 95341-0311 
 

Mpa,Tuo-49,120-71.9,R63.5 In Mariposa and Tuolumne Cos at and  08/14/07  $     731,000  Jakhar, Hassan  George Reed Inc  COMPLETED 
10-0Q3904   near Coulterville on Greeley Hill Rd and  08/23/07  $     800,000  12-C-56   P O Box 548   
State   Smith Station Rd, Route 49 to Route 120 -  $     525,687  Merced Const  Sonora, CA 95370 
HA23   REPLACE AC SURFACING   11/30/07  ( - 28.09 %)  (209) 724-9096  (209) 984-5202 
       ( 25 w.d.)  T=100 C=100    107 Heron Way 
            MAIL: P O Box 311 

           Merced, CA 95341-0311 
MERCED COUNTY 
 
Mer-5-0.0/32.5  In Fresno and Merced Cos near Santa  06/27/07  $27,663,175  Uppal, Gurdip  George Reed, Inc  R. GUPTA- 
10-0N1504   Nella, Mess Avenue OC to Stanislaus  07/09/07  $29,900,000  12-C-83   P O Box 4760  Proj. Mgr. 
ACIM-005-5(134)E  County Line    07/27/07  $22,983,597  Merced Const  Modesto, CA 95352 
HA22   RESURFACE ROADWAY  -  ( - 16.92 %)  (209) 924-9505  (209) 523-0734 
       ( 120 w.d.)  T=  3 C=  8   107 Heron Way 
            MAIL:  P O Box 311 
            Merced, CA 95341 
 
Mer-33-16.4/16.4  In Merced Co in Santa Nella at Rte 33  10/02/07  $     437,655  Virk, Kewal   Teichert Const  T. DUDLEY- 
10-0L0504   and 5 Separation    10/16/07  $   12-C-80   P O Box 3367  Proj. Mgr. 
State   CONSTRUCT RIGHT TURN LANE  11/07/07  $     288,606  Merced Const  Turlock, CA 95381 
HB4N       -  ( - 34.06  %)  (209) 724-9097  (209) 632-6600 
       ( 75 w.d.)  T=  0 C=  0   107 Heron Way          
            MAIL: P O Box 311   
            Merced, CA 95341       
                
Mer-59-26.9/27.5  In Merced Co about 18 km N/O Merced,  09/12/07  $  8,033,764  Virk, Kewal   C C Myers, Inc.  R. GUPTA- 
10-1A0704   0.5 km  S to 0.5 km N/O Merced River  09/25/07  $  8,630,000  12-C-80   P. O. Box 2948  Proj. Mgr. 
ACSTP-S059(047)E  BR     10/24/07  $  6,434,254  Merced Const  Rancho Cordova, CA 95741-2948 
HA21   REPLACE BRIDGE   -  ( - 19.29 %)  (209) 724-9097  (916) 635-9370 
       (375 w.d.)  T=  0 C=  0   107 Heron Way        Or 
            MAIL: P O Box 311  3125 N. Corral Hollow Rd 
            Merced, CA 95341-0311 Tracy, CA 95304  
               (209) 835-3110 
 
Mer-99-15.4  In Merced Co in Merced at R Street and  05/08/07  $     306,971  Sirang, Sam  TDS Engineering  COMPLETED 
10-0M1904   13th Street Intersection    05/21/07  $      317,000  12-C-32   2899 Agoura Rd, Ste 171  
State   INSTALL OVERHEAD SIGN   06/06/07  $     254,848  Merced Const  Westlake Village, CA 91361 
HB4N        11/08/07  (  - 16.98 %)  (209) 924-9072  (805) 371-4639 
       (  30 w.d.)  T=100 C=100  107 Heron Way 
            MAIL: P O Box 311 
            Merced, CA 95341 
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Mer-99-16.4/20.6  In Merced Co, McHenry Road to 0.4  10/05/05  $ 44,838,857  Virk, Kewal   Granite Constr Co  P. JEMERIGBE- 
10-363114   km W/O Childs Avenue O/C   11/10/05  $ 49,391,000  12-C-80   P O Box 50085  Proj. Mgr. 
ACNH-P099 (493)E  CONSTRUCT FREEWAY AND   11/28/05  $ 68,879,629  Merced Const  Watsonville, CA 95077 
RIP   BRIDGES    -  (+ 53.62  %)  (209) 724-9097  (831) 724-1011 
       (550 w.d.)  T= 80 C= 99  107 Heron Way 
            MAIL: P O Box 311 
            Merced, CA 95341 
 
Mer-99-24.5/26.1  In Merced Co in Merced, O Street UC  10/26/05  $     981,060  Echeveste, Victor  Watkin & Bortolussi Inc  L. 
MARQUEZ- 
10-482314   to 0.5 ikm N/O V Street    01/06/06  $     934,000  12-C-82   77 Larkspur  Proj. Mgr. 
ACNH-P099(477)E  HIGHWAY PLANTING & IRRIGATION  01/17/06   $  1,270,282  Merced Const  San Rafael, CA 94901 
HA25   SYSTEM    -  ( + 58.58 %)  (209) 726-5485  (415) 453-4691 
       ( 875  w.d.)  T= 13 C= 85  1801 Motel Drive 
            MAIL: P O Box 311    
            Merced, CA  95341-0311 
 
Mer-99-R28.7/R305.,  In Merced Co in and near Livingston and  03/06/07  $     208,500  Jakhar, Hassan  Forster & Kroeger   A. MANGINDIN- 
R33.1/R34.4  Delhi at various locations   03/14/07  $   12-C-56   Landscape Mtc Inc  Proj. Mgr. 
10-0A1364   ESTABLISH EXISTING PLANTING -  $     239,000  Merced Const  15 Library Place 
State       -  (  + 14.63 %)  (209) 724-9096  San Anselmo, CA 
       ( 250 w.d.)  T= 58 C= 60  107 Heron Way  (415) 456-6684 
            MAIL:  P O Box 311 
            Merced, CA 95341-0311  
 
Mer-99-42.7/R46.3  In Merced Co near Livingston on Rte 99,  09/27/05  $21,530,555  Hashemyan, Sayed  Agee Construction Corp P. JEMERIGBE- 
10-3169E4   0.4 km S/O Arena Way to 0.4 km S/O  11/07/05  $23,465,000  12-C-81   P O Box 629  Proj. Mgr. 
ACNH-P099(487)E  Hammatt Avenue    11/18/05  $24,474,345  Golden State Const  Clovis, CA 93613 
IIP   CONSTRUCT FREEWAY, INTERCHANGE -  (+ 13.67  %)  (209) 656-1845  (550) 299-3290 
   BRIDGES AND LOCAL ROADS  ( 450 w.d.)  T= 90 C= 89  490 S Golden State Blvd 
            MAIL: P O Box 1863    
            Turlock, CA 95381-1863 
 
Mer-140-27.0/30.2  In Merced Co near Merced, McSwain  01/29/03  $  2,195,000  Virk, Kewal   W. Jaxon Baker  D. MENDOZA- 
10-0A5804   Rd to 1.2 km E/O Applegate Rd   02/13/03  $  2,450,000  Merced Const  P O Box 994248  Proj. Mgr. 
ACSTP-P140(027)E  AC OVERLAY    02/25/03  $  2,316,229  (209) 724-9097  Redding, CA 96099-4248 
HA22       -  (  + 5.52 %)  107 Heron Way  (530) 241-1086 
       ( 75 w.d.)  T= 99 C= 99  MAIL:  P O Box 311   
            Merced, CA 95341 
 
Mer-152-25.3  In Merced Co near Los Banos at Delta  05/09/07  $      369,070  Uppal, Gurdip  Granite Const Company T. DUDLEY 
10-0M7204   Rd     05/16/07  $     409,000  12-C-83   P O Box 50085  Proj. Mgr. 
State   TURN CHANNELIZATION   06/14/07  $     275,999  Merced Const  Watsonville, CA 95077 
HB4N       -  (  - 25.22 %)  (209) 724-9505  (831) 724-1011 
       ( 30 w.d.)  T=  0  C=  0  107 Heron Way 
            MAIL:  P O Box 311 
            Merced, CA 95341 
 
Mer-165-34.4  In Merced Co in Hilmar at August   10/03/07  $     514,155  Virk, Kewal   Teichert Const  T. DUDLEY- 
10-0C5704   Avenue     10/19/07  $     329,000  12-C-80   P O Box 3367  Proj. Mgr. 
ACSTPHG-P165(007)E INSTALL TRAFFIC SIGNALS   11/14/07  $     423,236  Merced Const  Turlock, CA 95381-3367  
STPL-6210(005)      -  ( -17.68   %)  (209) 724-9097  (209) 532-6600 
HB1       ( 60  w.d.)  T=  0 C=  0   107 Heron Way 
            MAIL: P O Box 311 
            Merced, CA 95341  
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SAN JOAQUIN COUNTY 
 
SJ-5-R22.4/R25.1  In San Joaquin Co on Route 5, 0.1 km N/O  09/12/06  $12,377,596  Deol, Harminder  Nehemiah Const Inc  K. SHERIDAN- 
10-3A1204   Paradise Cut Overflow Bridge to 0.7 km  11/10/06  $ 8,511,000  12-C-62   4790 E. 2nd Street  Proj. Mgr. 
State   N/O Route 120 NB Onramp   11/30/06  $12,970,164  Lodi Const   Benecia, CA 94501 
TCRP   WIDEN ROADWAY AND BRIDGES -  ( + 4.29   %)  (209) 333-6930  (707) 746-6870 
       ( 500 w.d.)  T= 44 C= 67  1110 Kettleman Lane 
            Suite 35 
            Lodi, CA 95240 
 
SJ-5-R22.7   In San Joaquin Co in and near Stockton  08/07/07  $     454,811  Singh, Manjit  Richard A. Heaps Elec Cont Inc G. MAGSAYO- 
10-0M7104   at French Camp Rd UC   08/15/07  $     614,000  12-C-8   8909 Florin Road  Proj- Mgr. 
State   INSTALL TRAFFIC SIGNALS   09/10/07  $     316,629  Lodi Const   Sacramento, CA 95829 
HB1       -  ( - 30.38 %)  (209) 333-6924  (916) 386-8857 
       ( 40 w.d.)  T=  0  C=  0  1110 W Kettleman Lane 
            Suite 35 
            Lodi, CA 95240    
 
SJ-12-22.0   In San Joaquin Co near Lodi   07/24/07  $     250,735  Bajwa, Jaswinder  Amland   T. DUDLEY- 
10-0L3904   at Davis Road    08/28/07  $     151,000  12-C-65   3168 Knights Bridge Rd Proj. Mgr. 
ACSTHG-P012(097)E  INSTALL NEW SIGNALS  -  $     222,425  Waterfront Const  San Jose, CA 95132 
STPLH-6210(004)      -  ( - 11.29 %)  (209) 942-6098  (408) 929-3949 
       ( 45 w.d.)  T=  0  C=  0  611 San Juan Avenue 
            Stockton, CA 95203 
   
SJ-26-24.6/25.6  In San Joaquin Co near Bellota,   04/12/06  $  2,731,513  Gutierrez, Nomer  Granite Construction Co H. KASSIS- 
10-499004   Calaveras River Bridge to 1.5 km   05/18/06  $  3,039,000  12-C-15   P O Box 50085  Proj. Mgr. 
ACSTP-P026(022)E  W/O Duck Creek Bridge   05/31/06  $  2,079,529  Waterfront Const  Watsonville, CA 95077  PLANT 
HB1   REALIGN CURVES   -  ( -  23.87 %)  (209) 942-6160  (831) 724-1011  ESTABLISHMENT 
       ( 870  w.d.)  T= 83 C= 96  611 San Juan Street     PERIOD 
            Stockton, CA  95203 
 
SJ-88-9.6   In San Joaquin Co near Lockeford   10/02/07  $     492,387  Gutierrez, Nomer  Teichert Cont  T. DUDLEY- 
10-0J3904   at Harney Lane    10/17/07  $     396,000  12-C-15   P O Box 3367  Proj. Mgr. 
ACSTPH-P088(048)E  RESURFACE HIGHWAY W/   11/07/07  $     358,494  Waterfront Const  Turlock, CA 95381-3367 
STPL-6210(006)  RUBBERIZED AC (TYPE O)  -  ( - 25.68  %)  (209) 942-6160  (209) 632-6600  
HB1       ( 50 w.d.)  T=  0 C=  0    611 San Juan Street 
            Stockton, CA 95203 
 
SJ-99-1.7   In San Joaquin Co in Ripon at   06/06/06  $     442,835  Gutierrez, Nomer  Tennyson Electric Inc  W. ZINKE- 
10-0K8104   Milgeo Avenue Overcrossing   06/23/06  $   12-C-15   7275 National Drive  Proj. Mgr. 
OTS-000C-(283)  CHANGEABLE MESSAGE   07/14/06  $     596,673  Waterfront Const  Livermore, CA 94550 
HB4N   SIGN    -  ( + 34.74 %)  (209) 942-6160  (925) 606-1038 
       ( 310 w.d.)  T= 52 C= 94  611 San Juan Street 
            Stockton, CA 95203  
 
SJ-99-14.1/15.0  In San Joaquin Co in and near Stockton  03/27/02  $21,498,000  Castillo, Mario  Viking DSS A Joint Venture T. SINGH- 
10-1A7004   0.9 km S to 1.1 km N/O Arch Rd OC  05/13/02  $23,500,000  12-C-35   11050 D Folsom Blvd  Proj. Mgr. 
ACNH-P099(429)E  CONSTRUCT INTERCHANGE   05/28/02  $23,617,183  Waterfront Const  Rancho Cordova, CA 95670 PLANT 
STPL-6210(001)      -  ( + 9.86  %)  (209) 941-1926  (916) 852-5530  ESTABLISHMENT 
HE11       (1050 w.d.)  T=100 C= 95  611 San Juan Street     PERIOD 
            Stockton, CA 95203 
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SJ-99-25.4/29.0  In San Joaquin Co near Lodi from   06/27/06  $12,973,263  Castillo, Mario  R and L Brosamer Inc  H. KASSIS- 
10-0F3004   Eight Mile Road OC to So Lodi OC   06/30/06  $13,403,000  12-C-35   1777 Oakland Blvd  Proj. Mgr. 
ACSTPHG-P009(502)E CONSTRUCT CONCRETE   07/12/06  $10,160,175  Waterfront Const  Suite 300 
HB1   MEDIAN BARRIER   -  ( - 21.68 %)  (209) 941-1926  Walnut Creek, CA 94596 
       ( 250 w.d.)  T= 88 C= 95  611 San Juan Street  (925) 627-1700 
            Stockton, CA 95203 
 
SJ-205-R3.0/R13.6  In San Joaquin Co in and near Tracy  01/31/06  $ 79,767,903  Blum, Alfred  OC Jones CC Myers  K. SHERIDAN- 
10-300164   at var locs     03/28/06  $ 91,677,000  12-C-7   A Joint Venture  Proj. Mgr. 
ACNHI-X077(014)N  WIDEN FREEWAY AND BRIDGES  04/12/06-  $ 75,976,376  Paradise Const  1520 Fourth Street 
HB4C       -  ( - 4.75     %)  (209) 221-6584  Berkeley, CA 94710 
       (1015  w.d.) T= 45 C= 58  157 Sloan Court, Suite B (510) 526-3424 
            Tracy, CA 95304  
 
SJ-5,205-16.4/38.1,  In San Joaquin County in and near   10/31/07  $ 1,915,000  Deol, Harminder  Royal Electic Co  I. AKUVA- 
1.2/13.4   Tracy, Lathrop and Stockton   11/09/07  $ 2,059,000  12-C-62   P O Box 231430  Proj. Mgr. 
10-0S0404   INSTALL MICROWAVE VEHICLE   12/05/07  $ 1,454,040  Lodi Const   Sacramento, CA 95823 
State   DETECTION SYSTEM   -  (  - 24.07 %)  (209) 333-6930  (916) 428-0286\ 
HB4N       ( 65 w.d.)  T=  0  C=  0  1110 W Kettleman Lane 
            Lodi, CA 95240 
 
SJ,Ala-205,580-10.0/0.4, In Alameda and San Joaquin Cos   06/14/06  $21,133,678  Marquez, Pam  DeSilva Gates, MCM  K. SHERIDAN- 
24.5/24.7,0.0/R4.0  near Tracy at various locations   06/29/06  $24,271,000  12-C-13   A Joint Venture  Proj. Mgr. 
04-470804   CONSTRUCT TRUCK    07/17/06  $18,888,606  Paradise Const  P O Box 2909 
State   BYPASS    -  (  - 10.62 %)  (209) 221-6586  Dublin, CA 94568 
HB4C       ( 590 w.d.)  T= 39 C= 73  157 Sloan Court, Suite B (925) 829-9220 
            Tracy, CA 95304 
STANISLAUS COUNTY 
 
Sta-99-R9.9/R15.0  In Stanislaus Co in and near Modesto  01/10/06  $  3,628,435  Sutti, Renee  Watkin & Bortolussi Inc  A. BRAR- 
10-0F7204   and Ceres, 0.2 km S/O Pine St OC to   02/06/06  $  4,017,000  12-C-41   Forster & Kroeger Landscape Proj. Mgr. 
ACNH-P099(500)E  Tuolumne River Bridge    02/22/06  $  3,978,370  Golden State Const  Maintenance Inc 
HA25   PLANTING AND IRRIGATION  -  (  + 9.64 %)  (209) 667-1147  77 Larkspur Street 
       (1060 w.d.)  T= 29 C= 74  490 S Golden State Blvd San Rafael, CA 94901-4886 
            MAIL: P O Box 1863  (415)453-4691 
            Turlock, CA 95380  
 
Sta-99-R10.3/R12.3  In Stanislaus Co in and near Ceres,  10/23/07  $  2,736,875  Onochie, Richard  Teichert Construction  T. SINGH- 
10-0L6404   Mitchell Rd OC to 0.3 km N/O Whitmore  11/08/07  $   12-C-9   P O Box 3367  Proj. Mgr. 
OTS- - ( )   Ave OC     11/30/07  $  2,461,011  Waterfront Const  Turlock, CA 95381 
HB1   CONSTRUCT CONCRETE MEDIAN -  ( - 10.08  %)  (209) 479-3650  (209) 632-6600 
   BARRIER    ( 105 w.d.)  T=  0 C=  0   611 San Juan Avenue 
            Stockton, CA 95203 
 
Sta-99-R15.0/R16.5  In Stanislaus Co in and near Modesto,  08/14/07  $ 2,426,227  Rashid, Obaidullah  Odyssey Landscaping Co Inc N. ABD’ALLAH- 
10-0F7304   Tuolumne River CR to 0.7 km N/O Rte  09/18/07  $ 2,746,000  12-C-111   800 W Eight Mile Rd  Proj. Mgr. 
State   219 and 99 Separation    10/06/07  $ 1,803,824  Waterfront Const  Stockton, CA 95209 
HA25   PLANTING AND IRRIGATION  -  ( - 25.65 %)  (209) 941-1915  (209) 952-9752 
       ( 1100 w.d.) T=  0 C=  0   611 San Juan Avenue 
            Stockton, CA 95203 
 
Sta-108-31.5  In Stanislaus Co in Riverbank at Jackson  11/14/07  -   Onochie, Richard  PENDING   F. ONG- 
10-0H0304   Avenue    -  $     396,000  12-C-9      Proj. Mgr. 
ACSTPH-P108 (042)E  INSTALL SIGNAL   -  -   Waterfront Const 
STPL-6210-(007)      -  (              %)  (209) 948-7242   
HB1       (       w.d.)  T=  0 C=  0   611 San Juan Avenue 
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            Stockton, CA 95203  
LOCATION      B/O   EST/ALLOC  RE/RADIO    
CONTRACT (UNIT)      AWD DATE BID   OFFICE LOC  CONTRACTOR  RES ENGR 
FEDERAL AID #  DESCRIPTION   APPR DATE (% +/-)   PHONE #   ADDRESS   PERSONNEL 
PROGRAM CODE  TYPE OF WORK   COMPL DATE % COMPL   ADDRESS   PHONE   REMARKS  
_____________________________________________________________________________________________________________________________________________________________________________________  
 

TUOLUMNE COUNTY 
 
Tuo-108-3.5/4.2  In Tuolumne Co near Sonora from   11/14/07  -   Onochie, Richard  PENDING   T. SINGH 
10-0L6004   Edgemont Acres Road to Standard  -  $ 1,033,000  12-C-9      Proj. Mgr. 
ACSTPE-P108 (043)E  Road    -  -   Waterfront Const 
STPL-5932-(042)  CONSTRUCT BIKEWAY  -  (              %)  (209) 948-7242   
IIP       (       w.d.)  T=  0 C=  0   611 San Juan Avenue 
            Stockton, CA 95203  
 
 
Mpa,Tuo-49,120-71.9,R63.5 In Mariposa and Tuolumne Cos at and  08/14/07  $     731,000  Jakhar, Hassan  George Reed Inc  COMPLETED 
10-0Q3904   near Coulterville on Greeley Hill Rd and  08/23/07  $     800,000  12-C-56   P O Box 548   
State   Smith Station Rd, Route 49 to Route 120 -  $     525,687  Merced Const  Sonora, CA 95370 
HA23   REPLACE AC SURFACING   11/30/07  ( - 28.09 %)  (209) 724-9096  (209) 984-5202 
       ( 25 w.d.)  T=100 C=100    107 Heron Way 
            MAIL: P O Box 311 
            Merced, CA 95341-0311 
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MINOR CONTRACTS 
 

 CONTRACT RESIDENT  CO., RTE.,          #OF   BID 
    E.A.      NO.  ENGINEER POST MILE   DESCRIPTION   CONTRACTOR DAYS AMOUNT  COMMENTS  
 
0C3805 10A0240  R. Sutti  Sta-108    Place Curb Ramp & Relocate  Lee Wilson Electric     10 $ 14,088.00 COMPLETED 9/??/00 

0E3205 10A0281  R. Sutti  Sta-33-3.0/3.6 KP   Install Flashing Warning & Stop Beacons Mike Brown Elect.    25 $ 51,239.00 APPROVED 10/19/99 

0E4005 10A0282  R. Sutti  Sta-108-3.0 KP   Open Graded Overlay   Mike Brown Elect.    20 $ 46,777.00 APPROVED 04/18/00 

0E3505 10A0292  R. Sutti  Sta-108-59.7 KP   Place O.G. Asphalt Concrete Overlay Granite Const. Co.    20 $ 54,450.00 APPROVED 06/15/00 

0E4305 10A0315  H. Deol  Tuo-49-16.4,37.5,40.7 KP  Replace Culv, Const Inlet  Cimarron Constr    25 $ 86,044.00 APPROVED 09/21/00 

0E3305 10A0335  N. Gutierrez Sta-99-R26.9/R27.0 KP  Place O.G. AC @ Kansas Ave  Martin Bros. Const.    20 $ 52,622.50 APPROVED 10/18/00 

0F3405 10A0336  V. Echeveste Mer-99-23.2/23.5,24.0 (KP)  Place AC Dike   Cimarron Constr.    10 $ 24,220.00 APPROVED 11/3/00 

0F6205 10A0339  V. Echeveste Mer-99-25.9/26.4 (KP)   Place Raised Thermoplastic T/S  Central Striping    10 $ 17,000.00 APPROVED 12/1/00 

0F8905 10A0341  H. Deol  Tuo-120-R2.5/R3.1 (KP)  Place Raised Thermoplastic T/S  Chrisp Co.     10 $ 16,050.00 APPROVED 12/6/00 

0F3205 10A0347  R. Sutti  Sta-108-50.9/51.0 KP   Place Storm Drain System  Robert J Frank Const      5 $ 29,243.00 APPROVED 12/14/00 

0F4005 10A0354  R. Sutti  Mpa-49-20.4/22.5 KP   Chain Control/Turnout   Robert J Frank Const    15 $  4,850.00  APPROVED 02/28/01 

0F6105 10A0359  M. Singh  SJ-99-9.0    Place Rubberized AC   George Reed     20 $58,732.00  APPROVED 03/15/01  

0F5505 10A0372  V. Echeveste Mer-165-25.7/31.5,36.9/41.0  Raised Profile Thermoplastic Stripe Chrisp Co.     10 $ 69,505.00 APPROVED 4/24/01 

0F6705 10A0374  N. Gutierrez Sta-120-6.3 KP   Replace Traffic Stripe   Central Striping    15 $ 12,809.50 APPROVED 5/8/01 

0E9105 10A0380  R. Sutti  Mpa-140-28.2/28.7   Chain Control Turnout   Robert Frank Const     15 $ 36,750.00 APPROVED 5/2/01 

3A1705 10A0383  H. Deol  Tuo-108-10.8,11.9,15.0  Install EMS & HAR, Var. Loc       20 $ 98,322.00 APPROVED 5/25/01 

0G4005 10A0386  K. Virk  Mer-152-34.1   Raised Curb Median   BDS Construction    10 $ 15,850.00 APPROVED 5/23/01  

0F9005 10A0387  V. Echeveste Mer-59-23.9 (KP)   Place Open Graded AC  Granite Constr.    20 $ 44,630.00 APPROVED 5/24/01  

0F6605 10A0390  N. Gutierrez Sta-132-2.3   Install Flash. Beacons & Lighting  TDS Engineering    30 $ 42,879.00 APPROVED 5/25/01  

0F4405 10A0403  A. Araica  Cal-49-9.2/9.6   Flash. Beacons & Lighting  TDS Engineering     30 $ 41,574.00 APPROVED 6/7/01 

0H0805 10A0425  L. Torres  Cal-26-54.2   Install Luminaires   TDS Engineering     30 $ 33,253.00 APPROVED 12/28/01 

0F4305 10A0440  L. Torres  Mer-99-32.9   Install Luminaires   Elston Construction     30 $ 24,934.00 APPROVED 2/22/02 

0F7005 10A0448  L. Torres  Sta-108-53.7   Install Luminaires   TDS Engineering     30 $ 25,087.00 AWARDED 4/23/02 

0H5805 10A0457  H. Deol  Mer-99-29.9/31.4 (KP)   Place rumble strips   Standard Engineering     10 $ 80,469.00 AWARDED 5/24/02  

0G8505 10A0458  V. Echeveste Mer-59-22.7/23.7    Replace curb, gutter, sidewalk & driveway BDS Construction     15 $ 39,940.00 APPROVED 6/7/02 

0E1405 10A0459  R. Sutti  Tuo-108-6.9/9.4    Place Thermoplastic Traffic Stripe  Chrisp Company     10 $ 88,500.00 APPROVED 06/27/02 

0H0905 10A0470  A. Araica  Ama-49-9.8    Install Flashing Beacons  Elston Construction     15 $ 24,400.00 APPROVED 10/22/02 

0J2605 10A0504  N, Guttierrez Sta-99-R26.4/M29.5   Install Modular Guidance System (MGS) --------------------------     15 ------------------ B/O  12/05/02 

0J8805 10A0505 (EFA) Pending  Mer-165-KP45.8   Replace CSP   Machado’s Backhoe    N/A $ 40,000.00 E.F.A. 

0J1105 10A0512  B. Paul  SJ-4-R30.7    Install OH Flash. Beacons  TDS Engineering     10 $ 23,582.00 APPROVED 03/17/03 

0H6205 10A0530  A. Blum  Tuo-49-33.6   Rock & Shrub Removal  Robert Frank Const     10 $ 30,000.00 APPROVED 07/14/03 

0K7305 10A0582  J. Yanguba  SJ-99-27.0/27.6   Remove Trees   Robert Frank Const     10 $ 35,200.00 APPROVED 03/10/04 

0K6205 10A0588  J. Yanguba  SJ-120-R1.1/R2.1   Install Rumble Strip   CA Grinding Specialties 
  DBA:  Austin Enterprise   10 $ 18,622.00 APPROVED 03/30/04 

0G5205 10A0592  J. Yanguba  SJ-99-10.8/11.6   Install Rumble Strip   CA Grinding Specialties  
DBA Austin Enterprise     10 $ 18,622.00 APPROVED 03/30/04 

0K7405 10A0599  J. Yanguba  SJ-99-30.9/32.7   Remove Trees   Truegreen Landcare     15 $ 34,028.00 APPROVED 07/14/04 
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MINOR CONTRACTS (Continued) 
 
 
 CONTRACT RESIDENT  CO., RTE.,          #OF   BID 
    E.A.      NO.  ENGINEER POST MILE   DESCRIPTION   CONTRACTOR DAYS AMOUNT  COMMENTS  
 
0L3605 10A0653  K. Virk  Mer-152-R0.8/R1.6   Install Profiled Thermo Traffic Stripe Chrisp Company      5 $ 15,800.00 APPROVED: 12/21/04 

0K5005 10A0675  H. Deol  Sta-4-6.8/7.5   Flashing Beacons   Clayborn Cont Grp.     20 $ 72,994.00 APPROVED: 01/13/05 

0L6205 10A0677  K. Virk  Mer-152-R21.1   Cold Plane & Replace AC  Granite Const.     10 $ 66,399.00 APPROVED: 03/15/05 

0M7305 10A0686 (E.F.A.) K. Virk  Mer-152-0.8/   Repair Slope   Cimmarron Inc.      5 $100,000.00 APPROVED: 01/05/05 

 
0J8505 10A0700  P. Marquez  Sta-99-R35.4/R37.4   Highway Planting   Watkin & Bortolussi   330 $ 119,950.00

 APPROVED:  08/18/05 

0L1805 10A0701  H. Deol  Sta-120-5.8   Flashing Beacons   Columbia Electric Inc     10 $ 40,520.00 APPROVED: 07/01/05 

0M5905 10A0720 (Maint.  B. Paul  District Office   Seal Coat Parking Lot   Asphalt Maint. Co.     60 $ 74,999.99 APPROVED: 07/06/05 
                 Contract) 

0M6805 10A0746  D. Small  SJ-5721    Upgrade Washrack at the Stockton yard 
Maintenance Station in SJ County   Clayborn ContractGroup   65    $ 87,782.00 APPROVED:  

11/10/05 

0N2205 10A0749  A. Blum  Tuo-108-KP R3.8   AC Surfacing   Cimarron, Inc.       5 $ 33,099.75 APPROVED:  

01/27/06 

0M6105 10A0751  A. Blum  SJ-5-63.2/65.0   Install Shoulder Rumble Strip  Calif. Grinding Specialty   10 $ 20,655.00 APPROVED 02/02/06  

0M1805 10A0766  O. Rashid  SJ-5,99-79.5/80.0,9.3/10.5 (NB)  Replace Exist. Fence   Arrow Fencing     15 $ 55,038.00 APPROVED:  

03/06/06 

0N5205 10A0769  H. Deol  Sta-33-21.2   Replace Culvert   Cunningham & Sons       5 $ 50,000.00 APPROVED: 01/14/06  

0M6405 10A0774  O. Rashid  SJ-5-KP23.8/R26.6   Remove and Install Fence  Arrow Fencing     20 $ 76,184.00 APPROVED: 04/10/06 

0N0701 10A0779  B. Paul  SJ-88-KP 22.3   Extend Existing Drainage System  Cunningham & Sons     10 $  55,432.00 APPROVED:  

06/23/06 

0N7105 10A0782  H. Deol  Sta-99-15.7 PM   Repair Drainage & Side Slope  Cunningham & Sons      9 $120,000.00 APPROVED: 2/08/06 

0M3505 10A0807  R. Sutti  Sta-5-Var    Install V-ditch   Goodwin Const Inc     15 $    78,800.00 APPROVED: 06/30/06 

0L6605 10A0808  M. Bush  SJ-26-16.5/17.1   Install Flashing Warning Beacons  Tennyson Electric Inc       20 $  106,994.00 APPROVED: 08/01/06 

0K6505 10A0809  C. Rice  Tuo-108-R18.6/R19.0   Install Flashing Beacons & Lighting  Tennyson Electric Inc       20 $    94,750.00

 APPROVED: 08/01/06 

0M5205 10A0810  R. Sutti  Sta-5-Var    Install V-ditch   Cunningham & Sons        15 $  110,565.00 APPROVED:  

07/13/06 

0L6505 10A0814  H. Deol  Mer-140-57.5   Modify Truck Turning Radius  -----------------------------     10 ------------------------ BIDS OPEN: 05/24/06 

0E0805 10A0815  C. Rice  Tuo,Mpa-49-8.4, 48.4   Replace & Repair Culverts  Cunningham & Sons      20 $    59,660.00 APPROVED: 07/13/06 

0N5405 10A0817  M. DeLaCruz Cal-4-L5726   Remove Underground Storage Tanks Geocon Consultants     20 $   38,509.00 APPROVED: 6/30/06 

0J8705 10A0821  R. Sutti  Sta-33-10.8   Install Flashing Beacons & Lighting  Heaps Electrical     20 $   64,390.00

 APPROVED: 6/30/06 

0N9604 10A0828  C. Rice  Tuo-120-T39.8   Drainage    Cimmaron, Inc.     20 $1,000,000.00 APPROVED: 05/05/06 

0N9205 10A0839  A. Sidhu  SJ-99-21.6 (PM)   Restore Elect Service @ Pump Stations Collins Electric     15 $    20,000.00 APPROVED: 6/24/06 

0P4404 10A0847  B. Nijjar  Mpa-140    Temp Bridges & Detour  Teichert Const    160 $10,000,000.00 APPROVED: 8/23/06 

0P7704   H. Deol  Tuo-120-40.0/48.0 (KP)  Curve Improvements   ---------------------------  $2,500,000.00 

0M5605   M. Bush  SJ-5506    Paint District Office Buildings  ---------------------------  -------------------- 
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0P7205 10A0858  S. Oshita  Ama-49-13.8 (PM)   Restore Culvert   Robert J. Frank Const      5 $60,000.00  APPROVED: 10/16/06 

0N4905 10A0892  M. DeLaCruz Alp-4,89-Various   Treat Bridge Decks/Methacrylate  Contractors Chemical    15 $47,236.00  APPROVED 06/05/07 

0P4205 10A0902  M. DeLaCruz Cal-49-PM 7.5   Reconstruct Shoulder   Newport Grading    10 $46,155.00  APPROVED 06/19/07 

OF4505 10A0903  S. Oshita  Ama-104-KP R5.8/R7.4  Replace R/w Fence   Arrow Fencing    15 $54,350.00  APRROVED 06/11/07 

0N9705 10A0908  M. Castillo  SJ-5,12-Various   Relocate/Install Extinguishable Message Elston Construction    25 $60,605.00  APPROVED 06/11/07 

0M9905 10A0909  O. Rashid  Sta-132-KP 25.8   Install In-Road Warning Lights  Tennyson Electric    20 $78,771.00  APPROVED 08/10/07 

0M0205 10A0910  N/A  SJ-5271    Install HAR System   No Bids     15 ------------------ BIDS OPEN 05/16/07 

 

MINOR CONTRACTS (Continued) 
 
 
 CONTRACT RESIDENT  CO., RTE.,          #OF   BID 
    E.A.      NO.  ENGINEER POST MILE  DESCRIPTION    CONTRACTOR DAYS AMOUNT  COMMENTS  
 

0M9105 10A0911  H. Jakhar  Tuo-120-KP52.6/R53.9  Install Flashing Warning Beacons   Freeway Electric    20 $ 118,118.00

 APPROVED 6/27/07 

0P6605 10A0912  K. Bonnetti  SJ-580-Various  Install V-ditch (lined)    Cunningham & Sons     15 $ 84,011.00 APPROVED 8/15/07 

0Q2405 10A0913  O. Rashid  Tuo-108-KP R4.5  Place Rock Slope Protection   On Grade Contracting      10 $ 93,593.50 COMPLETED 11/2/07 

0Q5605 10A0920  B. Paul  SJ-5-25.3/30.0 PM  Replace PCC Slabs    CEC, Inc.      10 $131,000.00 APPROVED 05/04/07 

0Q8705 10A0932  PENDING  Mer-165-PM 7.5/8.5  Replace AC Surfacing    Teichert Const      10 $131,000.00 APPROVED 8/8/07 

0Q0905 10A0948  R. Sutti  SJ-580-13.7/15.3  Replace R/W Fence    -------------------------------      15 ------------------- BIDS 

OPEN 10/18/07 

0N4505 10A0954  C. Rice (DeLaCruz) Cal-L5726   Above Ground Storage Tanks   ------------------------------      45 --------------------- BIDS OPEN 11/15/07 

0P5005 10A0955  C. Rice (Oshita) Ama-88,4.6  Install Cured-In-Place Pipe Line   -----------------------------      20 ----------------------- BIDS OPEN 11/20/07 

0L6505 10A0963  PENDING  Mer-140-KP57.5  Improve Truck Turning Radius   -----------------------------      10 ------------------------ BIDS OPEN 11/20/07 

l0P9405 10A0972  C. Rice (Oshita) Ama,Alp-88-Various  Replace Rail Elements    -----------------------------      20 ----------------------- BIDS OPEN 11/20/07 

0P4605 10A0973  C. Rice (Oshita) Ama-124-R5.7,R9.2  Install Cured-In-Place Pipe Line   -----------------------------      20 ----------------------- BIDS OPEN 11/20/07  


